

Morph-M - Anomalie #8

Tests unitaires pour le block-matching

11/28/2008 11:47 AM - Etienne Decencière

Status:	Assigné	Start date:	12/01/2008
Priority:	Normal	Due date:	01/30/2009
Assignee:	Etienne Decencière	% Done:	20%
Category:	Unit tests	Estimated time:	4.00 hours
Target version:			
Description			
Tests unitaires pour le block-matching.			

History

#1 - 11/28/2008 11:52 AM - Etienne Decencière

- Status changed from Nouveau to Assigné